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In May 2016, the Gulf Coast Ecosystem Restoration Council (RESTORE Council) awarded a planning grant to 
the state of Mississippi for the development of the Mississippi State Expenditure Plan (MSEP). This process is 
divided into five phases, culminating in a MSEP that includes projects for funding under the Oil Spill Impact 

Component of the RESTORE Act (Bucket 
3). The planning grant will be utilized to 
establish an integrated and transparent 
process to identify potential projects for 
funding.

Phase I: Establishing a Foundation
In Phase I, the state of Mississippi worked 
to establish a foundation for the MSEP. The 
RESTORE Act requires that each program, 
project, and activity included on a MSEP must 
be consistent with the goals and objectives 
of the Comprehensive Plan developed by the 
RESTORE Council. Stakeholder groups were 
engaged throughout July 2016 to identify 
priority aims for the MSEP.

By establishing foundational components, the 
state of Mississippi ensures:

 
 That the MSEP contributes to the overall ecological and economic recovery of the Gulf Coast; 

 The MSEP takes into consideration and is consistent with the goals and objectives of the     
 RESTORE Council’s Comprehensive Plan;

 Alignment of processes and project selection with the state of Mississippi’s commitment to transparency.

Stakeholder engagement began by asking the stakeholder groups to identify their priority aims from the established goals 
of the Comprehensive Plan. The goals of the Comprehensive Plan are:

MISSISSIPPI STATE EXPENDITURE PLAN: 
PHASE I: ESTABLISHING A FOUNDATION

STAKEHOLDER ENGAGEMENT SUMMARY

1. Restore and Conserve Habitat
2. Restore Water Quality
3. Replenish and Protect Living 

Coastal and Marine Resources 
4. Enhance Community Resilience
5. Restore and Revitalize the Gulf 

Economy

I. Establishing a Foundation: Aims and Targets

II. Project Contribution, Benefit, and Coordination

III. Project Filtering

IV. Project Vetting

V. MSEP Development

STAKEHOLDER GROUPS 
MDEQ met with 13 environmental groups

 and 7 economic groups. 
Some of the groups included:

(BUCKET 3)
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Stakeholder Priorities
By identifying priority aims, stakeholders helped to define the focus of this initial MSEP. In response to what aim or aims 
should be prioritized for the MSEP, the majority (>50% of stakeholder groups engaged) responded that the MSEP should 
focus on two of the goals identified in the Comprehensive Plan:

Restore Water Quality – Restore and protect water quality of the Gulf Coast region’s fresh, estuarine, and 
marine waters.

Restore and Revitalize the Gulf Economy – Enhance the sustainability and resiliency of the Gulf economy. 

Restore and Revitalize 
the Gulf Economy

Enhance Community

 Resilience

Replenish and Protect Living 
Coastal and Marine Resources

Restore Water Quality  

Restore and 
Conserve Habitat

9

11

7

7

14

Number of Stakeholder Groups

2016 MSEP 
ENGAGEMENT

8% Preserving 
Coastal Heritage

23% WATER 
QUALITY

5% EDUCATION

11% SUSTAINABILITY

9% OTHER
25% ECONOMIC 
DEVELOPMENT

19% NATURAL 
RESOURCE 
RESTORATION

2015 
ENGAGEMENT

These goals align with stakeholder priorities identified during a 2015 public engagement effort under the National Fish 
and Wildlife Foundation Gulf Environmental Benefit Fund program, where Water Quality and Economic Development 
were also identified. Thus, the state of Mississippi recognizes and understands that Water Quality and Economic 
Revitalization are top priorities for restoration along the Gulf Coast.
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MISSISSIPPI STATE EXPENDITURE PLAN: 
PHASE II: PROJECT CONTRIBUTION, 

BENEFIT, and COORDINATION

Phase II utilized the initial stakeholder input to engage a broader audience to identify the environmental and 
economic contributions and benefits a project can provide toward the identified priority aims of the MSEP. 
Project contributions and benefits were developed based on the RESTORE Act eligible activities, MSEP 
requirements, the Initial Comprehensive Plan, and review of existing restoration plans to further ensure 
coordination and compliance. For this exercise, MDEQ defined a contribution as an action that a project can take 
to meet the prioritized goal and a benefit as the outcome of a contribution. MDEQ utilized an online community 
engagement platform called MetroQuest to collect public input to identify what contributions and benefits a 
project should make in order to be included on the MSEP. Metroquest was available online for a 30-day period. In 
total there were 298 interactions with the online survey tool, and 184 individual data responses.  

Utilizing MetroQuest, the public was asked to prioritize various contributions. Two contributions received the 
highest average rank positions. They were:

1. Improve marine ecosystems (Average position: 2.13; Times Ranked: 158).
2. Decrease water pollution (Average position: 2.18; Times Ranked: 148).
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The corresponding highest ranking benefit for both contributions was:
1. Promote ecosystem health.

The contributions and benefit align with the following RESTORE Council Initial Comprehensive 
Plan objectives:

• Restore, improve, and protect water resources.
• Protect and restore living and coastal marine resources.
• Promote community resilience.
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MISSISSIPPI STATE EXPENDITURE PLAN: 
PHASE III: PROJECT FILTERING

Using stakeholder input on priority aims, contributions, and benefits, MDEQ created a project filtering 
mechanism that evaluated all of the Mississippi Restoration Project Idea Portal submissions. This filtering process 
is represented in the following table.  

Project ideas made it through the filtering process if they were in line with the aims that were selected
during Phase I of the development of this SEP: Restore Water Quality and Restore and Revitalize the Gulf
Economy. In order to be proposed for selection, project ideas must have checked both the water quality
and economy identifier boxes during submission into the Mississippi Restoration Project Portal. Project
ideas were eliminated if they did not address water quality or restoring and revitalizing the economy
because they were not aligned with the aims selected for the SEP. Project ideas were also eliminated if
they are currently being funded, or if they fell within the following categories: extension, education, and
outreach; recreational improvement; research/monitoring; and public water distribution.

Mississippi Restoration Project Portal
833 Projects

Process Factors Considered Projects in Portal
Step 1: Stakeholder Identified Aims 
and Initial Comprehensive Plan Goals

Project ideas must Restore Water Quality and 
Restore and Revitalize the Gulf Economy. 16%

Step 2: Evaluation of Impacts Evaluation of project description and 
supporting documentation towards Restoring 
Water Quality and Restoring and Revitalizing 
the Gulf Economy.

3.8%

Step 3: Meets Priority Contribution of 
the Public

A project idea must meet both prioritized 
contribution criteria of Improved Marine 
Ecosystems and Decreased Water Pollution.

3.5%

Step 4: Meets the Associated Benefit 
Associated with Each Contribution

A project idea must promote the prioritized 
benefit of Ecosystem Health. 3.5%
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MISSISSIPPI STATE EXPENDITURE PLAN: 
PHASE IV: PROJECT VETTING

Following the project filtering process, remaining project ideas were evaluated exclusively for eligibility
under the Oil Spill Impact Component; specifically: 1) eligibility of proposed activities with eligibility
requirements of the RESTORE Act; and 2) review of proposed activity against applicable regulations,
federal law compliance and OMB guidance. Preliminary environmental compliance reviews were also
conducted with applicable agencies.

Of the 3.5% of the remaining project ideas, approximately 3.2% conform to the eligibility requirements.

Resulting List of Potential Projects:
After project vetting, 29 portal project ideas remained. From these 29 portal project ideas, one project and one 
program were developed:

1. Mississippi Gulf Coast Water Quality Improvement Program
• Developed based on multiple portal ideas related to stormwater and wastewater improvement; however, 

there were no distinct tie-ins to specific water quality impairments, but rather suggestions that their repair/
upgrade will result in changes to water quality. 

2. Pascagoula Oyster Reef Complex Relay and Enhancement
• Developed based on two projects that discussed the need to expand the Pascagoula reef complex, to 

relaying oysters for economic gain, and upon expansion consider augmenting reefs by setting oysters on 
cultch materials.

Additionally, the MSEP includes a planning project to support MDEQ’s coordinated restoration planning
effort to maximize the effectiveness of restoration in the Mississippi Gulf Coast Region with the
development of new and/or amended State Expenditure Plan(s).

Next Steps: Phase V - MSEP Development
The RESTORE Act requires Mississippi, through MDEQ, to prepare a MSEP describing each activity, project, or program 
for which Mississippi seeks funding under the Oil Spill Impact Component (Bucket 3). On November 15, 2016, a draft 
MSEP was released for public review and comment. To receive an email copy of the MSEP, CLICK HERE.

http://www.restore.ms/mississippi-state-expenditure-plan-available-for-public-review-and-comment/

